COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2018

ESTI MATE SUMVARY 14: 38: 28
CONTI D; C20759 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20759- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.0 DAYS TIME ALLON 8/31/2018 FI XED COVPLETI ON DAl
SH 9 SUMM T BOULEVARD FRI SCO PERCENT TIME:  57.26 ORI G TIME ALLOW 8/31/2018 FI XED COVPLETI ON DAl
PROJECT NO. STR0091- 043
SH 9 SUMM T BOULEVARD FRI SCO
NAMVE OF ROAD:
PROJECT COUNTI ES: SUW T
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 09/ 2018 DATE TI ME STARTED 04/30/2018
P.O. BOX 566 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2018 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,262, 399.67 PARTI Cl PATI NG $  2,440,226.82 $ 1,831, 619. 67
AWARD PRQIJECT AMT: $  3,317,399.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 74.80% TOTAL EARNI NGS 2,440, 226. 82 1,831, 619. 67
FUNDS AVAI LABLE: $ 822,172.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,440, 226. 82 1,831, 619. 67
TOTAL CLAI VS $ 0.00 RETAI NAGE -49, 760. 99 -35,991. 80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,390, 465. 83 1, 795, 627. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,390, 465. 83 1, 795, 627. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,795, 627. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00195

0010

202- 00200

0015

202- 00201

0020

202- 00203

0025

202- 00206

0030

202- 00210

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 00827

0055 202-00828

C20759
20759-BI D

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

STR0091- 043

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Medi an Cover

Si dewal k

Curb and Gutter

Concrete Curb Ranp

Concrete Pavenent

Asphal t Mat

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Pul | Box

Traffic Signal Equi pnent

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
50. 000
5%
200. 00000
57. 000
sy
350. 00000
23. 000
LF
30. 00000
921. 980
LF
30. 00000
109. 980
5%
400. 00000
49. 000
sy
120. 00000
546. 350
5%
30. 00000
52, 194. 000
sy
3. 50000
11, 762. 000
SF
2.00000
1. 000
EACH
150. 00000
1. 000
LS

2,500. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

37. 600
12. 220
49. 820

36. 080
20. 670
56. 750

0. 000
23. 000
23.000

576. 070
345. 910
921. 980

94. 910
15. 070
109. 980

0. 000
49. 000
49. 000

409. 410
136. 940
546. 350

0. 000
52, 194. 000
52,194. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/ 16/ 2018

2,444

7,234

690.

10, 377

6,028

5, 880

4,108

182, 679

00

50

30

00

00

20

00

.00

.00

.00

14:38: 28

AMOUNT

9, 964

19, 862

690.

27, 659

43, 992

5, 880

16, 390

182,679

00

50

00

40

00

00

50

00

.00

.00

.00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00860  *Renoval of Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0065 202-01130 *Renoval of Guardrail Type 3 134. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0070 202-01300 *Renpval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0075 203-00010  *Uncl assified Excavation (Conplete In Place) 75. 000 44.000
cY 31. 000 4, 340. 00
140. 00000 75. 000 10, 500. 00
0080 203-01597  *Pot hol i ng 32.000 31. 500
HOUR 0. 000 0. 00
240. 00000 31.500 7,560. 00
0085 207-00205 Topsoi | 5. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0.00
0090 208-00035 Aggr egat e Bag 300. 000 0. 000
LF 300. 000 4,800. 00
16. 00000 300. 000 4,800. 00
0095 208-00045 *Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0100 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 11. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 208-00054 StormDrain Inlet Protection (Type II) 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0.00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0125 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0130 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 210-00827 *Reset Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0140 210-00860 *Reset Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0145 210-04010  Adjust Manhol e 21.000 0. 000
EACH 10. 000 45, 000. 00
4,500. 00000 10. 000 45, 000. 00
0150 210- 04050 Adj ust Val ve Box 6. 000 0. 000
EACH 3. 000 7,200. 00
2,400. 00000 3. 000 7,200.00
0155 212-00006 Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0165 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00

6, 000. 00000 0. 000 0. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0175 213-00061 Mil ch Tackifier 200. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0.00
0180 240-00000 *W ldlife Biologist 40. 000 4.000
HOUR 10. 000 2, 000. 00
200. 00000 14. 000 2,800. 00
0185 240-00010 *Rermoval of Nests 40. 000 0. 000
HOUR 4.500 405. 00
90. 00000 4.500 405. 00
0190 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0195 250-00120 Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0200 250- 00200 Material Handling (Stockpile) 3. 000 0. 000
cY 0. 000 0. 00
360. 00000 0. 000 0. 00
0205 250-00210 Solid Waste Di sposal 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0.00
0210 304-06007 *Aggr egat e Base Course (Cl ass 6) 3. 000 3. 000
cY 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0215 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 93. 690 59. 060
TON 34.630 24,241. 00
700. 00000 93. 690 65, 583. 00
0220 403-34701 *Hot M x Asphalt (Gading SX) (75) 6, 897. 620 0. 000
TON 6, 897. 620 772,533. 44

112. 00000 6, 897. 620 772,533. 44



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 381. 440 0. 000
TON 381. 440 263, 193. 60
690. 00000 381. 440 263, 193. 60
0230 411-10253 Enul sified Asphalt (CSS-1H 4,666. 000 0. 000
GAL 4, 666. 000 18, 664. 00
4.00000 4, 666. 000 18, 664. 00
0235 412-00800 *Concrete Pavenent (8 Inch) 49. 000 0. 000
Sy 49. 000 8, 820. 00
180. 00000 49. 000 8, 820. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 100. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0245 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0250 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0255 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0260 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0265 608-00000 *Concrete Sidewal k 50. 000 21.320
Sy 28.070 7,298.20
260. 00000 49. 390 12,841. 40
0270 608-00010 *Concrete Curb Ranp 752. 260 582. 480
5% 169. 780 37, 351. 60
220. 00000 752. 260 165, 497. 20
0275 609-20010 *Curb Type 2 (Section B) 26. 000 3.000
LF 23.000 1,035.00

45. 00000 26. 000 1,170. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 152. 000 31. 000
LF 120. 750 5, 554. 50
46. 00000 151. 750 6, 980. 50
0285 609-21020 *Curb and CGutter Type 2 (Section Il-B) 394. 000 274.990
LF 119. 000 6, 545. 00
55. 00000 393.990 21, 669. 45
0290 612-00037  *Delineator (Flexible) (Flat Munted) 10. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0295 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 19. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0300 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 26. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0305 612-00103  *Delineator (Drivable Concrete Installation) (Type 11. 000 0. 000
I
) EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0310 612-00260  *Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0315 613-00206 *2 Inch Electrical Conduit (Bored) 240. 000 240. 000
LF 0. 000 0. 00
48. 00000 240. 000 11, 520. 00
0320 613-00306 *3 Inch Electrical Conduit (Bored) 585. 000 585. 000
LF 0. 000 0.00
50. 00000 585. 000 29, 250. 00
0325 613-01200 *2 Inch Electrical Conduit (Plastic) 40. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0330 613-01300 *3 Inch Electrical Conduit (Plastic) 80. 000 0. 000
LF 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

613-07004

613- 07005

613- 10000

614- 00011

614-01512

614- 01522

614- 72855

614- 72863

614- 72895

614-87010

625- 00000

ROADWAY

C20759
20759-BI D
STR0091- 043
| TEM

DESCRI PTI ON
*Type Four Pull Box
*Type Five Pull Box
*Wring
*Si gn Panel (Class |)
*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button Post Assenbly

*Vehi cl e Detection System (Single Canera)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 700. 00000
3. 000
EACH
3, 000. 00000
1. 000
LS
18, 000. 00000
6. 250
SF
24. 00000
10. 000
LF
12. 00000
1. 000
EACH
415. 00000
1. 000
EACH
35, 000. 00000
18. 000
EACH
3, 000. 00000
0. 000
EACH
9, 000. 00000
150. 000
LF
22. 00000
1. 000
LS

26, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.280
0.110
0.390

Page 8

ESTI MATE RUNO07/ 16/ 2018

2, 860

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:38: 28

AMOUNT

10, 140

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 625-00001  *Construction Surveying (Hourly) 30. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0395 626- 00000 *Mobi | i zati on 1. 000 0. 459
LS 0. 459 149, 634. 00
326, 000. 00000 0.918 299, 268. 00
0400 626-01103 *Public Information Services (Tier I11) 1. 000 0. 250
LS 0. 250 4, 000. 00
16, 000. 00000 0. 500 8, 000. 00
0405 627-00008 *Modi fi ed Epoxy Pavenent Marking 74.000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0410 627-00013 *Paverent Marking Paint (H gh Build) 148. 000 0. 000
GAL 130. 000 7, 800. 00
60. 00000 130. 000 7,800. 00
0415 627-30407 *Pref ornmed Thernopl astic Pavenment Marking 719. 000 0. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 5, 288. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0425 630-00000 *Fl aggi ng 2,420. 000 693. 500
HOUR 812. 000 22,736.00
28. 00000 1, 505. 500 42,154.00
0430 630-00007 *Traffic Control Inspection 53. 000 9. 000
DAY 11. 000 2, 640. 00
240. 00000 20. 000 4,800. 00
0435 630-00012 *Traffic Control Management 70. 000 18. 000
DAY 16. 000 17, 600. 00
1, 100. 00000 34. 000 37, 400. 00
0440 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 2.500
EACH 0. 000 0. 00
200. 00000 2.500 500. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20759-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0.500
EACH 3. 000 600. 00
200. 00000 3.500 700. 00
0450 630-80341  *Construction Traffic Sign (Panel Size A) 71.000 10. 000
EACH 2.000 140. 00
70. 00000 12. 000 840. 00
0455 630-80342  *Construction Traffic Sign (Panel Size B) 90. 000 18. 500
EACH 8. 000 560. 00
70. 00000 26. 500 1, 855. 00
0460 630-80343 *Construction Traffic Sign (Panel Size Q) 68. 000 5. 000
EACH 1. 000 70. 00
70. 00000 6. 000 420. 00
0465 630-80344  *Construction Traffic Sign (Special) 114. 000 28. 500
SF 0. 000 0. 00
25. 00000 28. 500 712.50
0470 630-80355 *Portabl e Message Sign Panel 8. 000 1.500
EACH 2.500 12, 500. 00
5, 000. 00000 4.000 20, 000. 00
0475 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0480 630-80360  *Drum Channel i zi ng Device 200. 000 41.500
EACH 50. 000 2,000. 00
40. 00000 91. 500 3, 660. 00
0485 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0490 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 62. 000 13.500
EACH 17.500 700. 00
40. 00000 31. 000 1, 240. 00
0495 630-80370 *Concrete Barrier (Tenporary) 220. 000 0. 000
LF 95. 000 7,125.00

75. 00000 95. 000 7,125.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80380

0505

630- 80520

0510

630- 85020

0515

632- 00000

0520

700- 70010

0525

700-70011

0530

700- 70012

0535

700- 70016

0540

700- 70018

0545

700- 70019

0550 700-70023

C20759
20759-BID
STRO091- 043
| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
334. 000
EACH
15. 00000
2.000
DAY
1, 000. 00000
2.000
EACH
7, 000. 00000
1. 000
LS
30, 000. 00000
62, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
4,794. 280
FA
1. 00000
16, 000. 000
FA
1. 00000
36, 343. 550
FA
1. 00000
1, 280. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

4, 794.
4,794,

0.
36, 343.
36, 343.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

280
280

. 000
. 000
. 000

000
550
550

. 000
. 000
. 000
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1, 830.

30, 000.

4,794.

36, 343.

00

.00

.00

00

.00

.00

.00

28

.00

55

.00

14:38: 28

AMOUNT

2, 505.

7, 000.

30, 000.

4,794,

36, 343.

00

.00

00

00

.00

.00

.00

28

.00

55

.00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20759-BID ESTI MATE RUNO7/16/ 2018
PRQIECT STR0O091- 043 ESTI MATE NO 0002 14: 38: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
0555 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 614-72886 Intersection Detect Sys (Canera) Gidsmart Canera 5. 000 0. 000
EACH 0. 000 0. 00
18, 733. 04000 0. 000 0. 00
0630 630-85010 Inpact Atten (Tenp) Crash Cushion Absorb 350 Barrier 1. 000 0. 000
EACH 0.500 1, 260. 00
2,520. 00000 0. 500 1, 260. 00

CAT 0200 CURRENT AMI $ 3,113,267.17$ 1,733,615.17 $ 2,302, 222. 32
CAT NOO300 F-12-T
0560 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 503. 000 0. 000
SY 1, 503. 000 5, 260. 50
3. 50000 1, 503. 000 5, 260. 50
0565 202-00503  *Renoval of Portions of Present Structure 5.000 0. 000
5% 5. 000 35, 000. 00
7,000. 00000 5. 000 35, 000. 00
0570 202-05100 *Sandbl asting Rei nforcing Steel 2.000 0. 000
SY 0. 000 0. 00
2,400. 00000 0. 000 0.00
0575 403-34701 *Hot M x Asphalt (Gading SX) (75) 123. 000 0. 000
TON 123. 000 13, 776. 00
112. 00000 123. 000 13, 776. 00
0580 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 8. 000 0. 000
TON 6. 800 4,692. 00
690. 00000 6. 800 4,692. 00
0585 411-10253 Emul sified Asphalt (CSS-1H) 80. 000 0. 000
GAL 80. 000 320. 00
4.00000 80. 000 320. 00
0590 515-00120 Wat er proofi ng (Menbrane) 8. 000 0. 000
SY 8. 000 4,800. 00
600. 00000 8. 000 4, 800. 00



CONTI D: C20759

PCN: 20759-BID

PRQIECT STRO091- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 F-12-T

0595 601- 03000 *Concrete Cass D

0600 602-00020 *Rei nforcing Steel

0605 606-10700 *Bridge Rail Type 7

CAT NO0400

0610 620- 00002 Field Ofice (Cass 2)

0615 620-00012

Field Laboratory (d ass 2)

0620 620- 00020 Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUNO07/16/ 2018

ESTI MATE NO. 0002 14:38: 28
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
1. 000 0. 000
oy 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
1, 108. 000 0. 000
LB 1, 108. 000 7, 756. 00
7.00000 1, 108. 000 7,756. 00
50. 000 0. 000
LF 40. 000 22, 000. 00
550. 00000 40. 000 22, 000. 00
CAT 0300  CURRENT AMT $  109,132.50%  98,004.50$ 98, 004.50
1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400  CURRENT AMT $ 40, 000.00 $ 0.00$ 40, 000.00

PRQIECT TOTAL

CURRENT AMI $ 3,262,399.67$ 1,831,619.67 $ 2, 440, 226. 82



